COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2012

ESTI MATE SUMVARY 11: 46: 01
CONTI D C18018A ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18018A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 252.0 DAYS TIME ALLOW 11/6/2012 FI XED COVPLETI ON DATI
| -70 PARACHUTE VEST | NTERCHANGE PERCENT TIME:  108. 15 ORI G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO I M 0702- 310
| -70 PARACHUTE WEST | NTERCHANGE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 25/ 2012 DATE TI ME STARTED 03/19/2012
7353 S. EAGLE STREET DATE LET 12/ 22/ 2011 DATE WORK BEGAN 03/ 19/ 2012
DATE AWARDED 01/ 11/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 03/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ g, 014, 983. 22 PARTI Ol PATI NG $ 7,394, 966. 74 $ 1,324, 613. 37
AWARD PRQIECT AMT: $ 8,146, 412. 95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 92. 26% TOTAL EARNI NGS 7,394, 966. 74 1,324,613.37
FUNDS AVAI LABLE: $ 620, 016. 48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,394, 966. 74 1,324, 613. 37
TOTAL CLAI VB $ 0. 00 RETAI NAGE -122,196. 19 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,272, 770. 55 1,324, 613. 37
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,272, 770. 55 1,324, 613. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,324, 613. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0008 11: 46: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
98, 900. 00000 1. 000 98, 900. 00
0010 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0015 202-00027 Renoval of Riprap 0. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 15, 951. 000 15, 951. 000
SY 0. 000 0. 00
2. 00000 15, 951. 000 31, 902. 00
0025 202-00810 *Renoval of G ound Sign 6. 000 6. 000
EACH 0. 000 0. 00
54. 00000 6. 000 324.00
0030 202-01000 *Renoval of Fence 3,981. 000 3, 981. 000
LF 0. 000 0. 00
1. 70000 3,981. 000 6, 767. 70
0035 202-01130 *Renoval of Quardrail Type 3 4, 462. 000 4,462. 000
LF 0. 000 0. 00
2.40000 4, 462. 000 10, 708. 80
0040 202-01300 *Removal of End Anchorage 10. 000 7. 000
EACH 3. 000 480. 00
160. 00000 10. 000 1, 600. 00
0045 203- 00060 *Enbankment Material (Conplete In Place) 298, 661. 000 298, 661. 000
CY 0. 000 0. 00
5. 55000 298, 661. 000 1, 657, 568. 55
0050 203-00100 Mick Excavation 874. 000 874. 000
CY 0. 000 0. 00
16. 00000 874. 000 13, 984. 00
0055 203-01510 Backhoe 21.000 21. 000
HOUR 0. 000 0. 00

150. 00000 21. 000 3, 150. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01594 Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
76. 00000 8. 000 608. 00
0065 203-01597 *Pot hol i ng 27.500 27.500
HOUR 0. 000 0. 00
210. 00000 27.500 5,775. 00
0070 203-02330 Labor er 80. 000 80. 000
HOUR 0. 000 0. 00
32. 00000 80. 000 2,560. 00
0075 208- 00009 *Erosi on Log (20 Inch) 800. 000 800. 000
LF 0. 000 0. 00
7.00000 800. 000 5, 600. 00
0080 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0085 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
740. 00000 2.000 1, 480. 00
0090 208- 00050 *StormDrain Inlet Protection 18. 000 18. 000
EACH 0. 000 0. 00
210. 00000 18. 000 3, 780. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 7.000
HOUR 0. 000 0. 00
48. 00000 7.000 336. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
97. 00000 9. 000 873. 00
0110 208-00206 Erosi on Control Supervisor 181. 000 158. 000
DAY 0. 000 0. 00
50. 00000 158. 000 7,900. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0008 11: 46: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 209- 00600 Dust Palliative (Magnesium Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
0. 85000 0. 000 0. 00
0120 210- 04200 *Adj ust Quardrail 4, 298. 000 188. 000
LF 4, 110. 000 32, 880. 00
8. 00000 4,298. 000 34, 384. 00
0125 212-00006 *Seedi ng (Native) 21. 400 0. 000
ACRE 21. 400 6, 848. 00
320. 00000 21. 400 6, 848. 00
0130 212-00032 *Soi | Conditioning 21. 400 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0135 213-00004 *Mul ching (Wed Free Straw) 13. 500 0. 000
ACRE 13. 500 40, 500. 00
3, 000. 00000 13. 500 40, 500. 00
0140 213-00012 *Spray-on Mul ch Bl anket 21. 400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0145 216-00021 *Soi | Retention Blanket (dass 1) 2, 051. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0150 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
90. 00000 14. 000 1, 260. 00
0160 240- 00010 Renoval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0165 304-02000 *Aggregat e Base Course (Cass 2) 0. 000 0. 000
TON 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 17,916. 910 15, 426. 540
TON 2,490. 370 52,297.77
21. 00000 17,916. 910 376, 255. 11
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 23. 950 23. 950
TON 0. 000 0. 00
130. 00000 23. 950 3,113.50
0180 403-34801 *Hot Mx Asphalt (G ading SX) (100) 18, 077. 020 9, 407. 330
TON 8, 669. 690 372,796. 67
43. 00000 18, 077. 020 777,311. 86
0185 411-03345 *Asphal t Cenent Performance Grade (PG 76-28) 520. 000 24. 660
TON 458. 560 389, 776. 00
850. 00000 483. 220 410, 737. 00
0190 411-03354 *Asphal t Cerment Perfornance G ade (PG 64-22) 520. 000 466. 910
TON -8.680 -5,294. 80
610. 00000 458. 230 279, 520. 30
0195 411-10255 *Emul sified Asphalt (Sl ow Setting) 8, 388. 000 1, 083. 000
GAL 0. 000 0. 00
4. 10000 1, 083. 000 4, 440. 30
0200 412-01000 *Concrete Pavenent (10 Inch) 7,972. 000 7,972.000
Sy -241. 000 -14, 460. 00
60. 00000 7,731.000 463, 860. 00
0200 MATERI AL ALLOMNCE Dowel Bar Baskets 0. 000
SY 0. 000 0. 00
3.92000 0. 000 0. 00
0205 412-01001 *Concrete Pavenent (10 Inch) (Special) 1, 021. 000 1, 021. 000
SY 0. 000 0. 00
79. 00000 1, 021. 000 80, 659. 00
0210 420-00132 Ceotextile (Separator) (Cass 1) 1, 348. 000 1, 307. 000
SY 41. 000 102. 50
2.50000 1, 348. 000 3, 370. 00
0215 420-00133 Geotextile (Separator) (O ass 2) 30, 595. 000 30, 595. 000
SY 0. 000 0. 00
1. 40000 30, 595. 000 42, 833. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 506-00206 Riprap (6 Inch) 204. 000 204. 000
CcY 0. 000 0. 00
81. 00000 204. 000 16, 524. 00
0225 506-00209 Riprap (9 Inch) 240. 000 221. 000
cY 19. 000 1,672.00
88. 00000 240. 000 21, 120. 00
0230 506-00212 Riprap (12 Inch) 122. 000 122. 000
CcY 0. 000 0. 00
100. 00000 122. 000 12, 200. 00
0235 507- 00000 Concrete Slope and Ditch Paving 108. 600 49. 400
cY 59. 200 39, 072. 00
660. 00000 108. 600 71, 676. 00
0240 601-03050 Concrete Class D (Vall) 37.000 37.000
CcY 0. 000 0. 00
910. 00000 37.000 33, 670. 00
0245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 345. 000 3, 345. 000
LB 0. 000 0. 00
1. 10000 3, 345. 000 3,679.50
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 000 210. 000
LF 0. 000 0. 00
110. 00000 210. 000 23, 100. 00
0255 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
100. 00000 293. 000 29, 300. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 217. 000 217.000
LF 0. 000 0. 00
140. 00000 217.000 30, 380. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
180. 00000 181. 000 32, 580. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
540. 00000 4.000 2,160. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0008 11:46: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 603- 05024 24 1 nch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
590. 00000 4. 000 2, 360. 00
0280 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0285 603- 05048 48 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0290 603-10180 18 Inch Corrugated Steel Pipe 347. 000 347.000
LF 0. 000 0. 00
62. 00000 347.000 21,514.00
0295 603-10480 48 Inch Corrugated Steel Pipe 88. 000 88. 000
LF 0. 000 0. 00
180. 00000 88. 000 15, 840. 00
0300 603-30048 48 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 552. 000 0. 000
LF 1, 552. 000 23, 280. 00
15. 00000 1, 552. 000 23, 280. 00
0310 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 3. 000 2,430. 00
810. 00000 3. 000 2,430. 00
0315 606-01370 *Transition Type 3G 4.000 0. 000
EACH 4. 000 4, 400. 00
1, 100. 00000 4. 000 4, 400. 00
0320 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 11. 000 17, 600. 00
1, 600. 00000 11. 000 17, 600. 00
0325 607-00005 *End Post 3. 000 3. 000
EACH 0. 000 0. 00
440. 00000 3. 000 1, 320. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46:01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 607- 00020 *Corner and Line Brace Post (Special) 8. 000 8. 000
EACH 0. 000 0. 00
520. 00000 8. 000 4,160. 00
0335 607-11350 *Fence Deer 1, 954. 000 1,502. 000
LF 452. 000 4,294.00
9. 50000 1, 954. 000 18, 563. 00
0340 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0.00
0345 607-60117 *16 Foot Gate (Special) 2.000 0. 000
EACH 2.000 2,200. 00
1, 100. 00000 2.000 2,200. 00
0350 609-20010 *Qurb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0355 609-21010 *Qurb and Gutter Type 2 (Section |-B) 1, 902. 000 1, 902. 000
LF 0. 000 0.00
19. 00000 1, 902. 000 36, 138. 00
0360 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 2,566. 000 2, 566. 000
LF 0. 000 0. 00
24. 00000 2,566. 000 61, 584. 00
0365 609-21110 *CQurb and Gutter Type 2 (Section |-B) (Special) 854. 000 854. 000
LF 0. 000 0. 00
30. 00000 854. 000 25, 620. 00
0370 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 31, 849. 000 16, 986. 000
SF 14, 863. 000 96, 609. 50
6. 50000 31, 849. 000 207, 018. 50
0375 612-00001  *Delineator (Type I) 183. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0380 612-00002  *Delineator (Type Il) 54. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46:01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 612-00003  *Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 514. 000 9, 494. 000
LF 20. 000 160. 00
8. 00000 9, 514. 000 76, 112. 00
0395 613-01300 *3 Inch BElectrical Conduit (Plastic) 642. 000 642. 000
LF 0. 000 0. 00
9. 00000 642. 000 5,778.00
0400 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
85, 900. 00000 0. 000 0.00
0405 613-16000 *Lum naire (Special) 32. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0410 613-34250 *Light Standard Metal (25 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0415 613-34400 *Light Standard Metal (40 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0420 613-40000 *Concrete Foundati on Pad 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0425 613-40010 *Light Standard Foundati on 32. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0430 613-50100 *Lighting Control Center 2.000 0. 000
EACH 2.000 31, 000. 00
15, 500. 00000 2.000 31, 000. 00
0435 614-00011 *Sign Panel (dass I) 34. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0008 11: 46: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-00012 *Sign Panel (Qass II) 544. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0445 614-00013 *Sign Panel (Qass I11) 1, 390. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0450 614-00818 *Steel Sign Post (W8x18) 212. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0455 614-01226 *Steel Sign Post (W 12x26) 233. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0460 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0465 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 53. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0470 614- 03003 *Concrete Footing (Type 3) 12. 000 10. 000
EACH 2.000 2,000. 00
1, 000. 00000 12. 000 12, 000. 00
0475 614- 03007 *Concrete Footing (Type 7) 10. 000 10. 000
EACH 0. 000 0. 00
1, 200. 00000 10. 000 12, 000. 00
0480 615- 00030 Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
760. 00000 4.000 3, 040. 00
0485 615- 00050 Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
370. 00000 4.000 1, 480. 00
0490 622-01025 Pond Li ni ng 5, 056. 000 0. 000
5% 5, 056. 000 20, 729. 60

4.10000 5, 056. 000 20, 729. 60



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 625- 00000 *Construction Surveying 1. 000 0.920
LS 0. 000 0. 00
50, 900. 00000 0. 920 46, 828. 00
0500 625- 00001 *Construction Surveying (Hourly) 33. 000 33. 000
HOUR 0. 000 0. 00
140. 00000 33. 000 4,620. 00
0505 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
650, 000. 00000 1. 000 650, 000. 00
0510 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 3,875.00
15, 500. 00000 1. 000 15, 500. 00
0515 627-00005 *Epoxy Pavement Mar ki ng 295. 000 0. 000
GAL 295. 000 23, 895. 00
81. 00000 295. 000 23, 895. 00
0520 627-00011 *Pavenent Marking Paint (Wt erborne) 480. 000 200. 000
GAL 0. 000 0. 00
34. 00000 200. 000 6, 800. 00
0525 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 63. 000 0. 000
SF 63. 000 1,197.00
19. 00000 63. 000 1,197.00
0530 630-00000  *Fl aggi ng 7, 000. 000 5, 252. 250
HOUR 966. 250 23,190. 00
24. 00000 6, 218. 500 149, 244. 00
0535 630- 00007 *Traffic Control Inspection 51. 000 44.000
DAY 7.000 287.00
41. 00000 51. 000 2,091. 00
0540 630-00012 *Traffic Control Managenent 182. 000 156. 000
DAY 26. 000 13, 780. 00
530. 00000 182. 000 96, 460. 00
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 27.000
EACH 21. 600 237. 60
11. 00000 48. 600 534. 60



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18018A- BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0550 630-80342 *Construction Traffic Sign (Panel Size B) 57. 000 28.500
EACH 22.800 250. 80
11. 00000 51. 300 564. 30
0555 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 1. 000
EACH 2.600 28. 60
11. 00000 3. 600 39. 60
0560 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 12, 960. 00
8, 100. 00000 3. 600 29, 160. 00
0565 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 800 256. 00
320. 00000 1. 800 576. 00
0570 630- 80360 *Drum Channel i zi ng Devi ce 133. 000 66. 500
EACH 53. 200 1, 702. 40
32. 00000 119. 700 3, 830. 40
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 8. 000 256. 00
32. 00000 18. 000 576. 00
0580 630-80370 Concrete Barrier (Tenporary) 5, 592. 000 2,796. 000
LF 2,236. 800 64, 867. 20
29. 00000 5, 032. 800 145, 951. 20
0585 630- 80380 *Traffic Cone 500. 000 130. 000
EACH 185. 000 203. 50
1. 10000 315. 000 346. 50
0590 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 800 1, 280. 00
1, 600. 00000 1. 800 2,880. 00
0595 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0600 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18018A- BI D ESTI MATE RUN 12/ 10/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0008 11:46: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0605 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70012 F/ A Asphal t Pavenent |ncentive 58, 000. 000 0. 000
FA 5, 650. 340 5, 650. 34
1. 00000 5, 650. 340 5, 650. 34
0615 700-70013 F/ A Concrete Pavenent |ncentive -56, 195. 860 0. 000
FA -56, 410. 380 - 56, 410. 38
1. 00000 -56, 410. 380 -56, 410. 38
0620 700-70016 F/ A Fuel Cost Adj ustnent -7,442.760 -10, 802. 660
FA 3, 359. 900 3,359.90
1. 00000 -7,442.760 -7,442.76
0625 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 787. 430 0. 000
FA 3,787.430 3,787.43
1. 00000 3,787.430 3,787.43
0630 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 13, 898. 370 -13,898. 370
FA -8,162. 700 -8,162.70
1. 00000 -22,061. 070 -22,061. 07
0635 700- 70023 F/ A On- The-Job Trai nee 4, 480. 000 3, 057. 000
FA 0. 000 0. 00
1. 00000 3, 057. 000 3, 057.00
0640 700- 70072 F/ A Obtai n Power from Xcel Energy 14, 151. 910 0. 000
FA 14, 151. 910 14, 151. 91
1. 00000 14, 151. 910 14, 151.91
0645 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70593 F/ A ROV Monunent at i on 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 208-00300  Tenporary Berms CO No. 2 MR LI No.1 5, 949. 000 5, 949. 000
LF 0. 000 0. 00
1. 75000 5, 949. 000 10, 410. 75



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18018A- BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0745 630- 80344 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 40. 000 20. 000
SF 16. 000 400. 00
25. 00000 36. 000 900. 00
0750 603-10540 54 In CSP CMO No. 3 146. 000 146. 000
LF 0. 000 0. 00
209. 33000 146. 000 30, 562. 18
0755 603-30054 54 In SES CMO No. 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 638. 56000 1. 000 1, 638. 56
0760 700- 70034 F/ A 48 Inch Corrugated Steel Pipe Return CVMD No. 3 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 304- 03005 ABC (CL 3) CMO No. 4 20, 518. 000 20, 518. 000
CY 0. 000 0. 00
26. 93000 20, 518. 000 552,549. 74
0770 202-04002 Cean Culvert CMO No. 5 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0775 900- 00006 Added Item (Dol lar)/ Concrete Class D (Wall) Price -1, 215. 000 -1, 215. 000
Reduction CO No. 7
DOL 0. 000 0. 00
1. 00000 -1, 215. 000 -1,215. 00
0780 900- 00012 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO 675. 000 675. 000
No. 8 MCR LI No. 3
LF 0. 000 0. 00
39. 00000 675. 000 26, 325. 00
0785 700- 70034 F/ A Aggregate Base Course (Cass 6) CO No. 8 LI No. 4 0. 000 0. 000
FA 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0790 900-00014 Added Item (Lunp Sum)/ Steel Piling Rehabilitation CO 1. 000 1. 000
No. 8 LI No. 5
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18018A-BI D ESTI MATE RUN 12/ 10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0008 11:46:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 700-70034 F/ A Aggregate Base Course (Cass 6) CO No. 9 MCR LI No. 2,205. 190 2,205.190
6
F A 0. 000 0.00
1. 00000 2,205.190 2,205.19

CAT NOO300 G 04-BE

0655 202-00026

0660 202-00240

0665 202-00425

0670 206-00065

0675 403-34801

0680 411-03345

0685 507-00100

0690 515-00120

0695 518-01004

Structure Backfill

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Bridge Railing

(FlowFill)

*Wat er proof i ng ( Menbrane)

Bri dge Expansion Device (0-4 Inch)

*Hot M x Asphalt (G ading SX) (100)

*Asphal t Cenent Performance G ade (PG 76-28)

Concrete Slope and Ditch Paving (Reinforced)

CURRENT AMI $ 7,622,849.69% 1,237,415.84% 7,034,843.21

CAT 0200
532. 000

SY
4. 80000
1, 307. 000

SY
2.00000
744.000

LF
29. 00000
18. 000

CcY
160. 00000
237.710

TON
43. 00000
12. 360

TON
850. 00000
71. 000

CcY
700. 00000
1, 455. 000

SY
22.00000
68. 000

LF

160. 00000

532. 000
0. 000
532. 000

1, 307. 000
0. 000
1, 307. 000

744.000
0. 000
744.000

18. 000
0. 000
18. 000

0. 000
237.710
237.710

0. 000
12. 360
12. 360

71. 000
0. 000
71. 000

0. 000
0. 000
0. 000

68. 000
0. 000
68. 000

0. 00
2, 553. 60

0.00
2,614.00

0. 00
21, 576. 00

0. 00
2,880. 00

10, 221. 53
10, 221. 53

10, 506. 00
10, 506. 00

0. 00
49, 700. 00

0. 00
0. 00

0. 00
10, 880. 00



CONTI D: C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18018A-BI D ESTI MATE RUN 12/10/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO. 0008 11: 46: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 G 04-BE
0700 601- 03040 Concrete Cass D (Bridge) 76. 000 76. 000
(e 0. 000 0. 00
530. 00000 76. 000 40, 280. 00
0705 602-00020 *Rei nforcing Steel (Epoxy Coated) 17, 284. 000 17, 284. 000
LB 0. 000 0. 00
1. 10000 17, 284. 000 19, 012. 40
0710 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
6, 600. 00000 2.000 13, 200. 00
0715 606- 11015 *Bridge Rail Type 10R (Special) 782. 000 391. 000
LF 391. 000 66, 470. 00
170. 00000 782. 000 132, 940. 00
0720 700- 70034 F/ A Bridge Deck Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 348,373.53 % 87,197.53$% 316, 363.53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0725 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
27, 500. 00000 1. 000 27, 500. 00
0730 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 800. 00000 1. 000 14, 800. 00
0735 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
CAT 0400 CURRENT AMI  $ 43,760.00 $ 0.00$ 43, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 8,014,983.22$ 1,324,613.37$ 7,394, 966.

74



